

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                                                             |
|---------------|---------------------------------------------------------------------------------------------|
| Date          | 15 February 2025                                                                            |
| Team ID       | LTVIP2025TMID49563                                                                          |
| Project Name  | Plugging into the future:- An Exploration of Electricity Consumption Patterns Using Tableau |
| Maximum Marks | 5 Marks                                                                                     |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                    | Story Points | Priority | Team Members               |
|----------|-------------------------------|-------------------|--------------------------------------------------------------------------------------|--------------|----------|----------------------------|
| Sprint-1 | Data Collection               | USN-1             | As a utility admin, I want to collect real-time electricity usage from smart meters. | 3            | High     | Chavadi Kiran Ganesh       |
| Sprint-1 | Data Storage                  | USN-2             | As a developer, I want to store raw and processed data securely for analysis.        | 2            | High     | Kothapalem Vijaya Vardhini |
| Sprint-2 | Data Processing               | USN-3             | As an analyst, I want to transform and clean data for better visualization.          | 2            | Medium   | Depuru Joshika Reddy       |
| Sprint-3 | Dashboard Design              | USN-4             | As a user, I want to view daily, weekly, and monthly energy usage visually.          | 2            | High     | Kondireddy Sravani         |
| Sprint-3 | Comparative Analysis          | USN-5             | As a policymaker, I want to compare consumption across regions in Tableau.           | 1            | Medium   | Addepalli Nikhitha         |
| Sprint-4 | Notifications / Alerts        | USN-6             | As a user, I want to receive alerts when energy usage exceeds a threshold.           | 2            | Low      | Addepalli Nikhitha         |

### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 20                 | 2 Days   | 20-JUNE-2025      | 21-JUNE-2025              | 20                                              | 21-JUNE-2025                 |
| Sprint-2 | 20                 | 2 Days   | 22-JUNE-2025      | 23-JUNE-2025              | 20                                              | 23-JUNE-2025                 |
| Sprint-3 | 20                 | 2 Days   | 24-JUNE-2025      | 25-JUNE-2025              | 20                                              | 25-JUNE-2025                 |
| Sprint-4 | 20                 | 2 Days   | 26-JUNE-2025      | 27-JUNE-2025              | 20                                              | 27-JUNE-2025                 |

#### Buffer/Presentation:

28-Jun-2025 – Final project compilation and presentation/demo.

#### Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

#### Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>  
<https://www.atlassian.com/agile/tutorials/burndown-charts>

#### Reference:

<https://www.atlassian.com/agile/project-management>  
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>  
<https://www.atlassian.com/agile/tutorials/epics>  
<https://www.atlassian.com/agile/tutorials/sprints>  
<https://www.atlassian.com/agile/project-management/estimation>  
<https://www.atlassian.com/agile/tutorials/burndown-charts>